TOTAL COST CLAIM
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P.O. Box 904
Sandy Hill, NC 27777

December 8, 2006

I. M. Resmident, P. E.

North Carolina Department of Transportation
P.C. Box 222

Casual, North Carolina, 27775

Project: 8.1234557 (R-7891) Big Bridge Project
Beach County NFH-124-(83)
Subject: Confract Impacts

Dear Mr. Resident:

This letter is a follow up to our recent verbal netification and cur earlier letters when we notified
you that cur work on the Project has been and continues to be matenially and adversely affected
by events beyond our reascnable confrol. As aresult, our labor, overhead, and equipment costs
have been adversely impacted. Ovwer the past several months, we have been providing to you
various records of weekly labor, equipment, and overhead for the entire project. We have now
concluded that the entire project has been so matenially and adversely affected that we wnill
furnish you, on a weekly basis, records of our labaor, equipment, and overhead for the entire
project. Itis our understanding that the documentation that we are providing to you on a weekly
basis satisfies the contractual record keeping requirernents of Sections 104-8 and 109-3 of the
Standard Speaifications for Roads and Structures.

If you believe that any additional information is needed in order for us to comply with the
contract, please contact us at your eatliest converdence.

Sincerely yours,

Joe B, Green
Project Manager

‘ofos Field File
J. Bockman







